PENDLETON COUNTY PROJECT DEVELOPMENT BOARD
OCTOBER, 22, 2008
8:00 A.M.
SPECIAL MEETING

Members present: Henry Bertram; Gary Veirs; Douglas Wright; and Robert McGinnis.

Others present: Ronnie Spicer; Kenny Davis and Wes Davis from Codell Construction;
Ronnie McCall from AOC; Ryan Kramer from M & W Excavation Co.; and Doug
Seyfried from Reis Concrete.

Chairman Henry Bertram called the meeting to order. Motion was made by Gary Veirs,
seconded by Doug Wright, to approve the agenda. Motion carried. Motion was made by
Doug Wright, seconded by Gary Veirs, to approve the minutes from the September 17,
2008, meeting. Motion carried.

Kenny Davis and Wes Davis from Codell Construction gave a progress report.
Construction is approximately 30% complete. The masonry crew is onsite and will begin
bricking soon. The roof trusses are expected to be onsite in about two (2) weeks.
Approximately two- thirds of the 99 geothermal wells are drilled. Codell is pleased with
the total progress thus far. Motion was made by Judge McGinnis, seconded by Doug
Wright, to approve the report. Motion carried.

Discussion was held concerning the roof shingles. The board members have informally
chosen the Inspire Forest Green synthetic slate shingles for the building. The estimated
additional cost is $75,000, which is slightly above the price range previously approved by
the board. Motion was made by Judge McGinnis, seconded by Doug Wright, to approve a
change order for the price increase and to formally approve the Inspire Forest Green
synthetic slate shingles for the project. Motion carried.

The Board had also informally chosen Colonial as the mortar color for the brick.
Following discussion, motion was made by Doug Wright, seconded by Gary Veirs, to
formally approve that mortar color. Motion carried. However, before bricking begins, a
mock up will be provided so Board members may view the total brick, mortar, and
shingle color scheme.

Discussion was held concerning possibly changing from blacktop to concrete in the
driveways and parking areas for future maintenance savings. Doug Seyfried from Reis
Concrete and Ryan Kramer from M & W Excavation were present to answer questions.
There is an estimated $100,000.00 additional initial cost to the project and would require
a change order. Kenny Davis will consult with CMW and offer suggestions at the next
meeting.

Ronnie McCall presented Requisition 14A to the Board for approval. AOC has already
approved. Motion was made by Gary Veirs, seconded by Doug Wright, to approve
payment. Motion carried.



A representative was present from Pepsi to discuss putting drink machines in the
building. Following discussion, it was decided to withhold making a decision on this until
a later time.

In response to a question at a previous meeting, Kenny Davis reported that it would cost
approximately $22,000.00 to change the proposed Doric columns to lonic columns.
Kenny will discuss this further with CMW and provide a more solid cost at the next
meeting.

Due to Judge Bertram’s and Magistrate Veirs’s attendance at the KACO conference, the
next meeting on November 19, 2008, is changed to 8:00 a.m. Judge Bertram will send
out the appropriate notice of time change.

Motion was made by Doug Wright, seconded by Judge McGinnis, to adjourn. Motion
carried.



